


Tennessee Valley Authority, 1101 Market Street, BR 4A, Chattanooga, Tennessee 37402 

Brenda Brickhouse 
Vice President 
Environmental Permits & Compliance 

August 16, 2013 

Mr. Stephen Hoffman 
U.S. Environmental Protection Agency 
Two Potomac yard 
2733 S. Crystal Drive 
5th Floor, N-5838 
Arlington, Virginia 22202-2733 

Dear Mr. Hoffman: 

TENNESSEE VALLEY AUTHORITY (TVA)- COAL ASH SITE ASSESSMENT ROUND 
11 REVISED ACTION PLANS FOR COLBERT (COF), GALLATIN (GAF), KINGSTON 
(KIF), PARADISE (PAF), AND WIDOWS CREEK (WCF) FOSSIL PLANTS 

Attached are the above referenced Action Plans with revised schedules as documented 
in the letter from TVA to the United States Environmental Protection Agency (EPA) on 
July 31 , 2013. The Action Plans previously submitted for Allen (ALF), Bull Run (BRF) 
Cumberland (CUF), Johnsonville (JOF), John Sevier (JSF), Shawnee (SHF), and Watts 
Bar (WBF) fossil plants are still accurate. 

TVA has agreed to compact our completion schedules for the above referenced facilities 
contingent on receiving timely environmental permits and reviews [e.g. United States 
Army Corps of Engineer (USAGE) permits, US Fish & Wildlife Service (FWS) 
consultation, etc.] and no excessive weather delays during construction of the proposed 
actions. We appreciate the opportunity to discuss our plans with EPA and request that 
EPA approve these proposed schedule changes. 

If you have questions or need additional information, please contact Cynthia Anderson at 
(423) 751-4878 in Chattanooga or by email at cmanderson@tva.gov. 

Sincerely, 

Brenda E. Brickhouse 
Vice President 
Environmental Permits and Compliance 

Enclosures 

cc listed on page 2 
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cc (Enclosures): 
Mr. Patrick J. Flood, P.E. 
Director, Division of Solid Waste Management 
Tennessee Department of Environment 

and Conservation 
L&C Tower, 5th Floor 
401 Church Street 
Nashville, TN 37243 
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CMA:LMB 
Enclosures 
cc (Enclosures): 

Mr. Patrick J. Flood, P.E. 
Director, Division of Solid Waste Management 
Tennessee Department of Environment 

and Conservation 
L&C Tower, 5th Floor 
401 Church Street 
Nashville, TN 37243 

cc (Enclosures): 
C. M. Anderson, BR 4A-C 
B. E. Brickhouse, BR 4A-C 
J. C. Kammeyer, LP 5D-C 
M. S. Turnbow, LP 5G-C 
B. C. Portis, OMA 1A-WDC 
J. A. Birdwell, WT 6A-K 
D. L. Bowling, Jr., WT 70-K 
A. L. Smith, BR 4A-C 
EDMS (Leslie Bailey), BR 4A-C 
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Stantec Consulting Services Inc. 
10509 Timberwood Circle 
Louisville KY 40223-5301 
Tel: (502) 212-5000 
Fax: (502) 212-5055 

Mr. John C. Kammeyer, PE 
Vice President 
Tennessee Valley Authority 
1101 Market Street, LP 5G 
Chattanooga, Tennessee 37402 

Re: Response to Recommendations 
USEPA CCR Impoundment Assessment 
Kingston Fossil Plant (KIF) 
Harriman, Tennessee 

Dear Mr. Kammeyer: 

let_017 _175551 015_rev1 

As requested, Stantec has reviewed the Request for Action Plan letter from USEPA dated 
June 13, 2013, which contains recommendations by USEPA's consultant Dewberry and 
Davis, LLC relative to their CCR impoundment assessment conducted at TV A's Kingston 
Fossil Plant. 

The purpose of this letter is to address the Dewberry recommendations. Dewberry's 
recommendations followed by Stantec's corresponding responses and TV A's proposed 
action plan are provided below. 

Recommendations Regarding Continued Safe and Reliable Operation 
It is anticipated that both Ash Pond C and the Gypsum Disposal Facility will be considered 
SA T/SFACTORY for continued safe and reliable operations upon: A determination that there 
is no liquefaction potential for soils and materials at the management units, particularly Ash 
Pond C, under the design seismic event. 

Response/Action Plan : TVA plans to undertake a seismic risk assessment for operating 
conditions for Pond C (which received a Fair rating). This assessment will include evaluation 
of liquefaction potential, post-earthquake stability and deformation analysis , followed by a 
review of failure consequences if seismic analysis indicates failure. TVA intends to complete 
the field exploration, laboratory testing, and analyses phases by June 2014. TVA will use 
the results of the assessment to make rational, risk-informed decisions regarding mitigation 
strategies, if deemed to be necessary. 

Stantec Consulting Services Inc. 
One Team. Infinite Solutions. 
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We appreciate the opportunity to provide these responses. If you have any questions or 
need additional information, please call. 

Sincerely, 

STANTEC CONSULTING SERVICES INC. 

~M .£~ 
Stephen H. Bickel, PE 
Senior Principal 

/cdm 

Cc: Roberto L. Sanchez, PE 
Michael S. Turnbow 

~~~~ 
Principal 
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